Varming Consulting Engineers
Classon House, Dundrum Business Park,
Dundrum Road, Dublin 14

☎ 01 487 2300 ✉ info@varming.ie
www.varming.ie

QUALITY I.S. EN ISO 9001:2015 NSAI Certified
ENVIRONMENT I.S. EN ISO 14001:2015 NSAI Certified
HEALTH & SAFETY OHSAS 18001:2007 NSAI Certified
BIM10033
ENGINEERS IRELAND cpd ACCREDITED COMPANY
NISO MEMBER
IHEEM

| Project Number | Project Title | Discipline | Document Register |
|---|---|---|---|
| 20723 | Templar Place SHD | Mechanical/Electrical | Drawings are to be read in conjunction with services specifications and Architectural, Civil / Structural, Engineering and other relevant drawings. |

**ISSUE DATE**

| 09/12/2020 | 25/06/2021 | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|

| Distribution To: | Organisation: | e = Email d = Disk h = Hardcopy c = Common Data Environment | | | | | | | | | | | |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| Client | Rhonellen Development | Upload | Upload | | | | | | | | | | |
| Architect: | McCauley Daye O'Connell Architects Limited | | | | | | | | | | | | |
| Fire Consultant. | BB7 | | | | | | | | | | | | |
| Land Scape Architect: | Cunnane Stratton Reynolds | | | | | | | | | | | | |
| Civil Engineer. | ORS | | | | | | | | | | | | |

| Document: | Drawing Title: | Scale: | Size: | Status and Revision (e.g. S0 : P0.01) | | | |
|---|---|---|---|---|---|---|---|
| 20723-VCE-ZZ-XX-DR-E-800 | ESB Details Sheet 1 OF 4 | NTS | A1 | - | - | S4 | P01 |
| 20723-VCE-ZZ-XX-DR-E-801 | ESB Details Sheet 2 OF 4 | NTS | A1 | - | - | S4 | P01 |
| 20723-VCE-ZZ-XX-DR-E-802 | ESB Details Sheet 3 OF 4 | NTS | A1 | - | - | S4 | P01 |
| 20723-VCE-ZZ-XX-DR-E-803 | ESB Details Sheet 4 OF 4 | NTS | A1 | - | - | S4 | P01 |
| | | | | | | | |
| 20723-VCE-ZZ-XX-DR-E-1000 | Public/External Lighting Drawing | 1:250 | A1 | S2 | P01 | S4 | P02 |
| 20723-VCE-ZZ-XX-DR-ME-1001 | Mechanical/Electrical Existing Site Services Drawing | 1:250 | A1 | S2 | P01 | S4 | P02 |
| 20723-VCE-ZZ-XX-DR-ME-1002 | Mechanical/Electrical Site Services Drawing | 1:250 | A1 | - | - | S4 | P01 |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| 20723-VCE-ZZ-XX-SP-E-001 | Electrical Service Specification | NTS | A4 | - | - | S4 | P01 |
| 20723-VCE-ZZ-XX-SP-M-002 | Mechanical Service Specification | NTS | A4 | - | - | S4 | P01 |
| 20723-VCE-XX-XX-LT-E-0001 | Public Lighting Design Calculations Report | NTS | A4 | S2 | P01 | S4 | P02 |
| 20723-VCE-XX-XX-RP-SU-001 | Part L Compliance & BER Assessment | NTS | A4 | - | - | S4 | P01 |

C

***Status Codes***

Work in Progress: **S0**-WIP

Shared: **S1**-Suitable for Coordination; **S2**-Suitable for Information; **S3**-Suitable for Review & Comment; **S4**-Suitable Stage Approval; **S6**-Suitable for PIM Authorisation; **S7**-Suitable for AIM Authorisation

WIP to Published: **D1**-Suitable for Costing; **D2**-Suitable for Tender; **D3**-Suitable for Contractor Design; **D4**-Suitable for Manufacture / Procurement

Published Documentation: **A1, A2, A3, An** etc. - Approved and accepted as stage complete; **B1, B2, B3, Bn** etc. - Practically signed off with minor comments; **CR**-As Constructed Record Documentation